312729
CERCLA REMOVAL ACTION DAILY WORK ORDER i |l A

SITE NAME: Sweet Kieen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE: 06/20/2005 - 06/24/05
SITE/SPILL NO.: UQ ' SHIFT: as needed

EPA REGION: lI OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 10
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 1-FCA 1-Eq. Operator 5-Cleanup Techs

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utiiized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM QUANT. ITEM QUANT.

Computers 2 : Office Trailer 1
4wd Truck 2 Break/Security Trailer 1
Passenger Car 1 Radios 6
Cellular phones 2 Storage trailer 1
Portable toilets 2
Portable Fencing 1 200 series Excavator 1

1

Decontamination Trailer

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

'SIGNATURE OF ON-SCENE coonnmxron%.\_/M Ma&
Date_¢ [26 (0%~

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF CONTRACTOR'S REPRESENTATN%<:>
A (e :

Date (’( Zo‘ Ob
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE: 06/20/2005 - 06/24/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: Il OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 10

MONITORS: RM: Scott Soden
TO COMPLETION: 09/15/05 .

DESCRIPTION OF WORK TO BE PERFORMED
NOTE:\ All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time |
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.
SPECIFIC TASKS
1. Provide site security during off-hours at site.
2. Begin asbestos abatement within site buildings.
3. Begin dismantling operations.

4. Secure drums and containers from within building debris and stage in
appropriate area on-site.

5. Begin consolidation of wastes into segregated areas.
6. Coordinate removal of vehicles and tires.

7. Set up asbestos trailer and support zones.

8. Post warning signs as appropriate.

9. Clear and grub support zone area.

10.  Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE: 06/20/2005 - 06/24/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: I OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 10
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






